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STIP AMENDMENT 98S-134 NOTICE

SUMMARY

This amendment revises the scope of the Route 180 East project in Fresno County from a 4-lane freeway
to a 6-lane freeway, delays the project construction from FY 2000-01 to FY 2001-02, and advances an
additional $17,097,000 from the Regional Improvement Program (RIP) to fund cost increases. The
advance from Fresno’s future county share will be increased from $30,375,000 to $47,472,000. The total
project cost is increased from $78,045,000 to $95,142,000.

RECOMMENDATION

The Council of Fresno County Governments (COFCG) and the Department request approval of this
amendment.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:

Modifies:

Project Information
County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Fresno 06 0090E 342421 CTCO 2000/2001

2001/2002
R60.7
R60.3

R63.6
R64.0

180 East

Project Title: New 4-lane 6-lane freeway, Chestnut Ave to Clovis Ave Route 168 to Fowler Avenue
Sponsor: Council of Fresno County Governments

Resp. Agency: Caltrans
RTPA/CTC: Council of Fresno County Governments

Location: In and near Fresno, from Route 168 to Fowler Avenue
Description: Construct a six-lane freeway with auxiliary lanes on an eight-lane right of way
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STIP Programming - RIP                                                     (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $5,102

$4,107
$5,102
$4,107

R/W SUP $1,425 $1,425
CON SUP $2,742 $5,457 $2,742

$5,457
R/W $15,274

$23,200
$15,274
$23,200

CON $53,502 $60,953 $53,502
$60,953

TOTAL $21,801
$28,732

$56,244 $66,410 $78,045
$95,142

BACKGROUND

This amendment revises the scope of the Route 180 East project in Fresno County from a 4-lane freeway
to a 6-lane freeway, delays the project construction from FY 2000-01 to FY 2001-02, and advances an
additional $17,097,000 from the Regional Improvement Program (RIP) to fund cost increases.   The
advance from Fresno’s future county share will be increased from $30,375,000 to $47,472,000. The total
project cost is increased from $78,045,000 to $95,142,000.

The schedule delay and the cost increase are due to the revised scope of the project which increases the
number of lanes from 4 to 6 lanes, and lengthens the project limits by 0.8 mile.  The change from 4 to 6
lanes is required based on revised traffic volume projections. Current design standards require using
traffic projections 20 years beyond the anticipated completion of construction.  The change in project
limits is due to a profile change in order to accommodate a future overcrossing at Minnewawa Avenue,
required by the environmental document.

The construction schedule has been delayed because additional field surveys and design work are
required to address the change of scope. The increased right of way (R/W) cost is for additional land
required due to the change in scope.  The change in scope also increased the construction cost.

The programming change in the design (PS&E) component is a result of the change in the project scope,
and is consistent with the STIP guidelines.  All funds for the PS&E and R/W components are
programmed in the first fiscal year of work on that component, in accordance with the STIP guidelines.

The Council of Fresno County Governments Policy Board approved the revised scope, cost and schedule
at its March 30, 2000 meeting and requested that its county share advance be increased from
$30,375,000 to $47,472,000 to fund the cost increase of  $17,097,000 for this project.

ATTACHMENT
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Location:

Description:

In Fresno from Route 168 to Fowler Avenue

Construct a six-lane freeway with auxiliary lanes on
an eight-lane right of way

06-Fresno-180
PPNO 0090E
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